
7/11/2003

Task %
Complete

Total
Hours

Hours
this period Comments

Cell site and sector ID and location verification issues 169.25 20
On-going throughout the region as 
additional towers are identified as P1 
candidates

Manage CPE compatibility and acquisition issues 428.25 66.5 On-going as CPE issues are identified 
during call through testing

Tower/sector routing issues w/Intrado & TCS 625 67.5 On-going as routing issues are identified 
during call through testing

Administrative procedures 394 37 Prepare reports, attend State Board 
mtg., conduct staff coord session(s)

MSAG Creation, Additions and corrections 411.25 40.25 On-going as MSAG issues are identified 
during call through testing

Work w/Sprint & Verizon (LEC) on network issues 310.25 45.75 Working issues as they develop 

Working "No Record Found" (NRF) Issues on tests and doing/managing test calls 498.75 108.25 Test call activity is heating up

Exchange NDAs P2 request ltrs,  and Letters of Agency with carriers/LECs 155.75 21.25 Diminishing with some exceptions

Verizon entities groundwork; Emphasis on Wise Co/Norton issues 314.25 16.25
Lots of Phase 0 implementation issues 
here and trunk order problems and 
delays

Various wireless carrier issues 223.75 41.25 Working issues as they develop 
TOTAL HOURS 3530.5 464
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Completed Phase 1 turn-up of Washington and Smyth counties 
(Triton PCS in Washington on 6/18 and Triton PCS in Smyth on 6/26).  
Phase 2 has been requested of all carriers in Washington, and is 
pending for Nextel Partners. ---  Although turned up before our 
involvement we are reviewing the routing sheets for Cingular in 
those counties. --- Completed turn up Triton PCS in the city of Bristol 
on 6/18 ; also reviewing Cingular routing.  Only remaining carrier in 
Bristol is Sprint PCS (targeted for 08/2003) to turn up Phase 1and 2. --
-Completed turn up US Cellular in Twin County on 6/3.  Only 
remaining carrier is Nextel Partners - currently working on the 
routing sheets. --- No Phase 1 cutovers in Verizon territories in June. 
Also, completed CPE, mapping and CAD assessments for P1 / P2 for 
Bristol (mapping) ; Wytheville (CPE, mapping, CAD); and Twin 
(mapping ; CAD) in the month of June.-----Did  P1 extension requests 
for Bland - 06/04; Bristol - 11/03; Twin - 06/04; Wythe - 06/04; 
Wytheville - 06/04; Giles - 01/04; Lee - 12/04 Norton - 10/03, Russell - 
06/04, Tazwell - 08/04, Wise: 06/04---- Working with all on Phase 0 as n

Issue Comments
No current show stoppers. 

Issues of Importance

Completed Tasks

Actions Proposed to Resolve Issue
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